

	Estymacja [SP]	28.03	29.03	30.03	31.03	01.04	04.04	05.04	06.04	07.04	08.04
Task 1	2	In progress	In progress	Testing	RC						
Task 2	3	In progress	In progress	In progress	Testing	RC					
Task 3	8	In progress	In progress	In progress	In progress	In progress	In progress	Testing	Testing	RC	
Task 4	5	In progress	In progress	In progress	In progress	Testing	RC				
Task 5	3			In progress	In progress	In progress	Testing	RC			
Task 6	2				In progress	Testing	RC				
Task 7	1						In progress	Testing	RC		
Task 8	3						In progress	In progress	In progress	Testing	RC

RC - release candidate

to burn	target	
27	27	28.03
27	24	29.03
27	21	30.03
25	18	31.03
22	15	01.04
15	12	04.04
12	9	05.04
11	6	06.04
3	3	07.04
0	0	08.04

to burn i target



	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5	Sprint 6	Sprint 7	Sprint 8	Sprint 9	Sprint 10	Sprint 11
Total Done	27	51	82	103	132	152	175	202			
Done	27	24	31	21	29	20	23	27			
In Progress	0	5	0	6	0	5	8	0			
Target	28	56	84	112	140	168	198	230	260	285	313
Project size	290	290	290	290	290	290	313	313	313	313	313



